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Project Controls

The Primaned Academy educates in Project 
Controls. topics around planning (applications), 
Project Controls is a relatively recent field 
of expertise and is developing strongly 
internationally. Organizations increasingly set 
themselves up as matrix organisations and work 
on a project basis. To effectively control projects, 
a strategy is needed and within this strategy, 
analytical training of employees is essential.

Integrated approach
Project Controls includes the scheduling of work within a 
period. In addition, resources can be planned. In the event 
of a change, it must be possible to anticipate and adjust. 
Any risks have an effect on the feasibility of the project 
objectives, and therefore also on the planning.  
Our training courses take an integral approach when 
it comes to control. Here, the surrounding knowledge 
areas serve as a starting point. After all, effective Project 
Controls is a whole-team effort.

Our training courses
The courses Scheduling Engineer, Senior Scheduling 
Engineer, Project Risk Expert and Project Controls 
Manager can be followed as a complete training 
programme. It is also possible to follow separate 
courses tailored to your own needs. Our modules 
focus on necessary competences for a Project Controls 
Professional. The courses have been completed by 
academics, who in addition to being teachers also work 
as consultants, in collaboration with our own engineers 
and project management consultants. In this way, we 
have developed practical, theoretically based, pragmatic 
training courses.. 

More information 
The training offer and calendar can be found at  
www.primanedacademy.com. If you have any questions 
about the courses of specific learning requirements,  
do not hesitate to contact us for advice.

Maarten van der Horst
Manager Primaned Academy
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MORE INFO?

CLICK HERE

The Primaned Academy teacher team consists of enthusiastic and driven consultants and 
we are proud of this. If you are interested in the areas of expertise of our consultants/
teachers, please contact us at: academy@primaned.com

"The strength of Project 
Controls lies in its integrated 
approach in mastering all its 

knowledge areas"

Meet our team of teachers

drs. Roy Waasdorp

Steven Delemarre

Chiel Tournier

dr. Stefan Hollak

Martijn de Witte MSc

Michel Molenaar

Gislaine Bax Hans Seuters

Remi Castets Marijn van Essen MSc

Maarten van der Horst Bas de WinkelMehdi Ababa

https://www.primanedacademy.com/en/team/teacher/
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"Have the overview to proactively  
alert the team about the impact of a 

change or delay in the project"
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REGISTER?
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CLASSROOM & 
REMOTE

Requirements
There are no specific prior knowledge required for this course. Please note, however, that we provide 
the trainig at higher vocatinal education level. 

Certificaat
After completing this training module you will receive a Primaned Academy certificate. 

5-7 DAYS

You work within a project organisation and are involved in drawing up, following up or assessing schedules. 
How does this enable a project to be controlled and steered within the preconditions of scope, time and 
cost? You not only learn to use the planning application to make a good planning, but you also learn to 
fully understand it so that you are never faced with surprises. You will also learn which KPIs, reports and 
dashboards you can use to report effectively to your project stakeholders. You learn to create insight into  
the actual progress and forecast of the project portfolio, for example with Earned Value techniques.  
These and many other topics are covered in our Scheduling Engineer training programme.

Training program: Scheduling Engineer

Scheduling Engineer Programme
• Principles of Project Controls 
• The Art of Setting up the WBS
• �Critical Path Method & Scheduling Best 

Practices
• In-depth tool training*
• Effective Communication in Project Controls
• Closure with the Project Scheduling Game

Choose your planning tool*
• Oracle Primavera Cloud
• Microsoft Project
• Oracle Primavera P6 Professional* 

https://www.primanedacademy.com/en/opleiding/education-scheduling-engineer/
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Requirements
For this course it is required that you have masterd the basic principles of scheduling and Project 
Controls and have a practical experience with the relevant scheduling tool (minimum 6 months).  
The Scheduling Engineer course is the ideal preparatory training for this training. Is project control 
part of your responsibilities, but you don’t work with a planning application? Then the Project 
Controls Manager course might be more suitable for your learning goals.

Certificate
After completing this course you will receive a Primaned Academy certificate.  

Recommended additions
• Project Cost Planning & Control
• Project Risk Management
• Change Control & Claim Analysis

Senior Scheduling Engineer 
Programme
• Earned Value Management
• Integral Planning Management
• Expert planning tool of your choice*
 
 

Choose your planning tool*
• �Oracle Primavera Cloud- Expert (modules 

tailored to needs)
• Oracle Primavera P6 Professional-Expert
• Microsoft Project Online- Expert

4 DAYS

You have been working in a project organisation for some time and are familiar with the basic principles of 
scheduling and project control, but are curious how you can expand your knowledge further to gain new 
insights and thus increase the maturity of your organisation in terms of project control. What is a strategic 
planning set-up and how do you manage the interfaces and steer the execution from the planning? How 
do you create insight into the actual progress and forecast of the project portfolio? How do Earned Value 
techniques contribute to this? These and many other topics are covered in our training programme for 
Senior Scheduling Engineer. The programme can also be extended with more in-depth knowledge of Cost, 
Risk and/or Change.

Training program: Senior Scheduling Engineer

https://www.primanedacademy.com/en/opleiding/education-senior-scheduling-engineer/
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Requirements
There aren’t specific prerequisites for this course. However, it is recommended that you master  
the basic principles of scheduling and Project Controls, and have practical experience with the 
relevant scheduling tool. The Scheduling Engineer course is the ideal preparatory training for this 
training programme.

Certificate
After completing this course you will receive a Primaned Academy certificate.

2-3 DAYS

Project Risk Expert Programme
• Project Risk Management			 
• Schedule Risk Analysis with software of your 
choice*

Choose your Risk planning tool*
• Safran Risk
• OPC Risk App
• Oracle Primavera Risk Analysis

You work within a project organisation and are involved in assessing, processing and analysing project risks. 
How do you behave within a project team and how do you know how to ask the right questions? How do 
you convert a risk register into a risk matrix in order to further prioritise risks? What are the advantages 
and necessities of carrying out a probabilistic, quantitative risk analysis? In this course, you not only 
learn the theoretical framework, but you also get to work interpreting the results of the risk analysis and 
communicating them correctly to a project team by using distribution graphs, tornado charts, scatterplots, 
and calculating buffers, contingencies, scenario analyses and weather calendars, among other things.

Training program: Project Risk Expert

https://www.primanedacademy.com/en/opleiding/education-project-risk-expert/
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4 DAYS

Requirements
There are no specific prior knowledge required for this course. Please note, however, that we provide 
the trainig at higher vocatinal education level. Do you work with planning applications on a daily basis 
and would you like to develop further in this field? If so, the Scheduling Engineer or Senior Scheduling 
Engineer programmes might better suit your learning objectives.

Certificate
After completing this training module you will receive a Primaned Academy certificate. 

Recommended additions 
• Project Cost Planning & Control					   
• Project Risk Management 						    
• Earned Value Management

Project Controls & Scheduling 
Essentials				  
• Project Controls & Scheduling Essentials
• Integral Planning Management
• Effective communication in Project Controls
• Change Control & Claim Analysis

Training program: Project Controls Manager
You work within a project organisation and project control is part of your responsibilities. Although 
planning is not part of your responsibilities, it is essential that you master the principles and are able to use 
them to steer the project portfolio and the organisation. With this programme, you will learn everything 
you need to set up a PMO organisation or strategy with effective KPIs, reports and dashboards for your 
internal and external stakeholders, while being well prepared for changes and possible claims in a project. 
You will learn all this and more in our training programme for Manager Project Controls. This programme 
can be expanded with various supplements to deepen your knowledge of Risk, Cost and Earned  
Value Management.

https://www.primanedacademy.com/en/opleiding/manager-projektkontrollen/
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0.5 DAY

Requirements
No specific prior knowledge is required for this training module. We advice you to folow this  
course in combination with 'The Art of setting up the WBS' (which are planned together on 1 day). 

Certificate
After completing this training module you will receive a Primaned Academy certificate.

Part of the Scheduling Engineer education programme
This training can be followed separately or as part of the education Scheduling Engineer course. 
Please visite www.primanedacademy.com for the possibilities or contact us.

Subjects
• Challenges of the Project Controls profession 
•  Definitions and terms of Project Controls
•  Baseline and update cycle
•  Areas of expertise of Project Controls
•  Project Controls techniques
•  Reporting and influencing

What does Project Controls mean? What is the relationship between Project Controls and project 
management? What are the benefits of Project Controls for a project organisation? Which conditions are 
essential for  a project organisation for the effective implementation of Project Controls? These questions 
are key in the Principles of Project Controls training module, the ideal start to your eductation in Project 
Controls.  

Principles of Project Controls

https://www.primanedacademy.com/en/opleiding/principes-project-controls/
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0.5 DAY

Requirements
Although no specific prior knowledge is required, we recommend completing this course in 
combination with 'Principles of Project Controls' (which are planned together on 1 day).

Certificate
After completing this training module you will receive a Primaned Academy certificate.

Part of the Scheduling Engineer programme
This training can be followed separtely or as part of the education Scheduling Engineer course.  
Please visite www.primanedacademy.com for the possibilities or contact us.

Subjects
• Using a PBS and/or WBS
• Setting up an effective WBS
• Work-oriented vs. product-oriented WBS
• Preparing work packages

The Work Breakdown Structure (WBS) forms the backbone of an integrated schedule. How do you set up 
an effective WBS? Should you choose a product-oriented or action-oriented WBS? In this module, the most 
important theoretical background of setting up a WBS is discussed, after which participants themselves get 
to work translating a schedule of requirements into an adequate and effective Work Breakdown Structure.

The Art of Setting up the WBS

https://www.primanedacademy.com/en/opleiding/setting-up-an-effective-wbs/
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Requirements
No specific prior knowledge is required for this training module.
 
Certificate
After completing this training module you will receive a Primaned Academy certificate.

Part of the Scheduling Engineer programme
This training can be followed separtely or as part of the education Scheduling Engineer course.  
Please visite www.primanedacademy.com for the possibilities or contact us.

1 DAY

Subjects
• What type of activities are known
• What type of relationships can be used
• �How does the calculation of a network  

take place
• What is slack and what slack do we know	
	

• �What is the critical path and what are critical 
activities

• Resource load and load leveling			 
• �Practical examples and tips of good network 

planning and the progress

In a network schedule, you show the relations between the various activities in your project. In this module,  
you learn to understand the various types of activities and relations, and to use smart relations to set up an  
effective network schedule. You also learn to master the calculation method used to calculate the critical path 
(Critical Path Method) and floats. Milestones, constraints, lags and other network scheduling terms are covered. 
This module prepares you to use planning software in accordance with the best practices of network scheduling. 

Critical Path Method & Scheduling Best Practices

https://www.primanedacademy.com/en/opleiding/network-scheduling/
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Requirements
This training can be followed separately without specific prior knowledge. A general background in 
project management and experience with a planning tool is recommended.

Certificate
After completing this training module you will receive a Primaned Academy certificate.

Part of the  eduction programmes
This training can be followed separately or in addition to the Senior Scheduling Engineer or  
Project Controls Manager training. Please visite www.primanedacademy.com for the possibilities  
or contact us.

1 DAY

Subjects
• Cost Breakdown Structure and Control Accounts
• Basic financial knowledge relevant for Cost Control
• Cost estimates
• Budgeting
• Cash Flow
• Cost Control (control and follow-up)

Project Cost Management
How do you progress from a cost estimate to a budget for your project? How do you manage the costs of 
your work packages based on a Cost Breakdown Structure and Control (Cost) Accounts? What can you do 
with Cash Flow statistics? These questions are answered in the Project Cost Planning & Control module. 
Attention is also devoted to the basic financial knowledge required for Cost Control in an integrated 
schedule. The Earned Value Management module connects well with this module.

https://www.primanedacademy.com/en/opleiding/project-cost-planning-control-2/
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Requirements
No specific prior knowledge is required for this training module. A general background in project 
controls and experience with a planning tool are recommended. This module connects well with  
the Project Cost Planning & Control.

Requirements
After completing this training module you will receive a Primaned Academy certificate.

Part of the Project Controls eduction programmes
This training can be followed separately or in addition to the Senior Scheduling Engineer or  
Project Controls Manager training. Please visite www.primanedacademy.com for the possibilities  
or contact us.

1 DAY

Subjects
• Benefits and motivations of EVM
• EVM definitions (planned value, actual costs, earned value etc.)
• EVM calculations and diagrams
• Learning to interpret and use EVM indices (CPI, SPI)
• Using EVM to predict further project progress
• Organisational processes necessary for EVM

The Earned Value Management (EVM) method is a powerful way of understanding the actual progress 
within projects. It is a standard international method, which combines time planning with costs. Using this 
method, you can assess both the financial health and the progress of the project in a transparent manner. 
Did you know that EVM can also be used effectively without using costs in your planning? This module 
discusses the definitions, calculation methods and Best Practice reports of EVM. This module connects well 
with the training module Project Cost Planning & Control.

Earned Value Management

https://www.primanedacademy.com/en/opleiding/earned-value-management-evm/
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Requirements
This training module can be followed without specific prior knowledge. A general background in 
project management and experience with a planning tool is recommended.

Requirements
After completing this training module you will receive a Primaned Academy certificate.

Part of the Project Risk Expert eduction programme
This training can be followed separately or in addition to the Project Risk Expert training.  
Please visite www.primanedacademy.com for the possibilities or contact us.

1 DAY

Subjects
• Benefits of project risk management
• Risk matrix and concept of risk scoring, behaviour and registry
• Qualitative risk analysis
• The benefits of probabilistic and quantitative analysis
• Prioritising and mitigation

All projects involve risks. It is important not just to respond adequately to unexpected events, but also to 
identify risks and to mitigate them if possible. In this module, you learn the requirements of a good risk 
register. Which role should you adopt within a project team, and how do you know which questions to ask? 
How can you transform a risk register into a risk matrix, to further prioritise the risks? You also learn the 
benefits and requirements of carrying out a probabilistic, quantitative risk analysis.

Project Risk Management

https://www.primanedacademy.com/en/opleiding/project-risk-management/
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Requirements
A good basic knowledge of scheduling is required for this training, preferably  
Oracle Primavera P6 Professional.

Certificate
After completing this training module you will receive a Primaned Academy certificate.

Part of the Project Risk Expert eduction programme
This training can be followed separately or in addition to the Project Risk Expert training.  
Please visite www.primanedacademy.com for the possibilities or contact us.

Software version
Primavera Risk Analysis 8.7 is used in this training module.

2 DAYS

Subjects
• Importing the schedule and carrying out a schedule check 
• Adding uncertainties 
• Preparing and/or importing a risk register
• Reporting with distribution, tornado and scatterplot charts
• Probabilistic cash flows 
• Modelling weather forcing
• Pre-and post-mitigation schedules and other reporting capabilities

Clients and projects increasingly require a quantitative risk analysis. In this module, you learn to 
understand all aspects of probabilistic planning in the Primavera Risk Analysis (PRA) software package, 
based on practically-oriented examples and cases. As well as importing and checking a schedule, you add 
uncertainties and risks to the schedule. You learn to interpret the outcomes of the risk analysis and to 
communicate these to a project team in the correct manner using distribution diagrams, tornado diagrams 
and scatter plots etc. Other subjects covered include calculating buffers, scenario analyses and weather 
calendars. This module closely connects with the PPI (Project Planning Infrastructure) method used by 
Rijkswaterstaat (Dutch).

Schedule Risk Analysis (with PRA)

https://www.primanedacademy.com/en/opleiding/schedule-risk-analysis/
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Requirements
A good basic knowledge of scheduling is required for this training. This training fits in well with  
the Project Risk Management module.

Certificate
After completing this training module you will receive a Primaned Academy certificate. 

Part of the Project Controls education programme
This training module is part of the Risk specialisation. This course can also be followed separately.  
See www.primanedacademy.com.

Software version
Safran Risk Analysis 7.3x. is used in this training module.

2 DAYS

Subjects
• Importing the schedule and carrying out a schedule check 
• Adding uncertainties 
• Preparing and/or importing a risk register
• Reporting with distribution, tornado and scatterplot diagrams
• Probabilistic cash flows 
• Modelling weather-related losses
• Pre-mitigation and post-mitigation schedules and other reporting options

Clients and projects increasingly require a quantitative risk analysis. In this module, you learn to 
understand all aspects of probabilistic planning in the Primavera Risk Analysis (Safran) software package, 
based on practically-oriented examples and cases. As well as importing and checking a schedule, you add 
uncertainties and risks to the schedule. You learn to interpret the outcomes of the risk analysis and to 
communicate these to a project team in the correct manner using distribution diagrams, tornado diagrams 
and scatter plots etc. Other subjects covered include calculating buffers, scenario analyses and weather 
calendars. This module closely connects with the PPI (Project Planning Infrastructure) method used by 
Rijkswaterstaat (Dutch).

Schedule Risk Analysis (with Safran)

https://www.primanedacademy.com/en/opleiding/schedule-risk-analysis-with-safran/
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Requirements
A good basic knowledge of scheduling is required for this training, preferably Oracle Primavera Cloud. 
It is also possible to follow this training as part of the programme Project Risk Expert.

Certificate
After completing this course you will receive a Primaned Academy certificate.

Part of the Project Risk Expert education programme
This training can be  followed separately or in  addition to the Project Risk Expert training.
Please visite www.primanedacademy.com for the possibilities or contact us.

Software version
The latest version of OPC is always used during the training. The training database is provided by  
the Primaned Academy. 

1 DAY

Subjects
• Setting up risk matrices within Programmes and Projects
• Definition of the risk register
• Probabilistic Planning
• Analysing Preliminary training

Using practical examples, the participant will gain insight into the Risk App, how it interacts with the 
Scheduling App and how it can support the risk management process. You will learn about the risk register 
and how it can be used in a manageable way by all team members.
Aside from recording risks and control measures, you will also learn about the aspects of probabilistic 
schedules available in OPC Risk. This is based on practical examples and case studies in which you will 
include uncertainties and risks in the project risk model.

Risk Management with Oracle Primavera Cloud

https://www.primanedacademy.com/en/opleiding/risk-management-with-oracle-primavera-cloud/
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Requirements
This module can be completed separately without specific prior knowledge. A general background in 
project controls and experience with a planning tool are recommended.

Certificate
After completing this training module you will receive a Primaned Academy certificate. 

Part of the Project Controls eduction programmes
This training can be followed separately or in addition to the Senior Scheduling engineer or  
Project Controls Manager training. Please visite www.primanedacademy.com for the possibilities  
or contact us.

1 DAY

Subjects
• Contract and Project Controls strategy
• Plan-the-Plan
• Identifying scope and stakeholder
• Interface management
• Planning levels
• Planning Worshops

Projects involve various stakeholders, both internal and external, e.g. contractors, subcontractors and 
clients. In addition, a project may involve multiple departments, for example engineering, purchasing 
and construction. How do you work together at all these different levels, and how do you arrive at an 
integrated schedule? This module also covers the various interfaces between these different domains.

Integral Planning Management

https://www.primanedacademy.com/en/opleiding/integral-planning-management/
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Requirements
No specific prior knowledge is required for this training module. A general background in project 
controls and experience with a planning tool are recommended.

Certificate
After completing this training module you will receive a Primaned  Academy certificate. 

Part of the Project Controls eduction programmes
This training can be followed separately or in addition to the Scheduling Engineer or  
Project Controls Manager training. Please visite www.primanedacademy.com for the possibilities  
or contact us. 

1 DAY

Subjects
• Communication within project organisation structures 
• The principles of good project governance
• Stakeholder management and profiling
• Choosing the right communication goals and means 
• Preparing a communication plan and communication baseline
• Setting up KPIs, reports and dashboards

During this training module, we learn you how to develop effective (project) communication within 
your project organisation in 6 steps. This includes profiling your stakeholders, defining communication 
activities, and setting up effective KPIs, reports and dashboards. You also learn how communication styles 
have influence on what information is passed on and absorbed. Lastly, we discuss how the organisational 
structure and project governance supports effective communication. 

Effective Communication in Project Controls

https://www.primanedacademy.com/en/opleiding/effective-communication-in-project-controls/
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Requirements
This training can be followed separately without specific prior knowledge. However, it is 
recommended that you master the theory of Critical Path Method & Scheduling Best Practices.

Certificate
After completing this course you will receive a Primaned Academy certificate. 

Part of the Project Controls eduction programmes
This training can be followed separately or in addition to the Scheduling engineer Training.  
Please visite www.primanedacademy.com for the possibilities or contact us.

Software version
The latest version of OPC is always used during training. The training database is provided by  
the Primaned Academy.

1 DAY

Subjects
• The Agile umbrella
• Philosophy of LEAN Scheduling
• LEAN Session
• Documentation
• Team effort
• Continous improvement process
• LEAN Scheduling case

In LEAN Scheduling, the focus is on continuous improvement and eliminating ‘waste’ from planning. 
But how can LEAN sessions be successfully facilitated? This interactive and hands-on training will take a 
comprehensive look at applying LEAN thinking to scheduling with a fun and educational case study. 

Primaned Academy has linked the principles of LEAN to scheduling by relating the concept to the 
integration of planning levels. Naturally, the development, added value and best practices of LEAN 
Scheduling as an Agile methodology are covered. Furthermore, the roles and elements involved and how 
this fits within the planning process (including baseline management and progress cycle) are discussed.

LEAN Scheduling

https://www.primanedacademy.com/en/opleiding/lean-scheduling/
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Requirements
This course can be followed separately without specific prior knowledge. A general background in 
project controls and experience with a planning tool are recommended.

Certificate
After completing this training module you will receive a Primaned Academy certificate. 

Part of the Project Controls education programme
This training course can also be taken separately or as part of the Project Controls Manager 
programme. Visit www.primanedacademy.com for more information or contact us.

1 DAY

Subjects
• Identificatie van issues en changes
• Contract en Baseline
• Projectadministratie
• Change Control
• Claim Management
• Delay analysis technieken toepassen

One thing is certain when a project starts: not everything will go according to plan. Changes will always 
arise. These may be changes to the schedule, to the baseline, the contract, or even to the original business 
plan. How do you deal with these changes, and how do you make sure you stay in control? How do you 
determine whether a delay or change will lead to a claim? And how big will that claim be? How do you 
ensure that a claim does not lead to a conflict between, for example, the contractor and the client, and 
how do you ensure you are in a strong position if a conflict arises? These key questions are covered in this 
module.

Change Control & Claim Analysis

https://www.primanedacademy.com/en/opleiding/change-control-claim-analysis-2/
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Requirements
The project scheduling game can be followed in without specific prior knowledge, but a general 
background in project control and Critical Path Method & Scheduling Best Practices is recommended. 
This game is offered free of charge to complete the  education Scheduling Engineer.

Certificate
After completing this course you will receive a Primaned Academy certificate.

1 DAY

Subjects
The programme is made up of theory and game rounds, with each round bringing a new challenge 
and therefore more difficult. By planning well and bidding smartly, can you make a profit with your 
fictitious company?

As part of the Education Scheduling Engineer Course, the Project Scheduling Game can be taken.

During the Project Scheduling Game, you take on your fellow contestants player-by-player in setting up a 
project schedule. The objective of the game is to make your fictitious project organisation profitable by 
planning wisely. Of course, limited resources, risks and the behaviour of your fellow players are factors 
that make the game more difficult round after round. By not making planning mistakes and making the 
right decisions under time pressure, you will become the winner of this game. Also, this is a good way to 
exchange project controls experiences with the other participants.

Project Scheduling Game 

https://www.primanedacademy.com/en/opleiding/project-scheduling-game/
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Requirements
No specific prior knowledge is required for this training module. However, a good understanding of 
the theory of network scheduling (critical path method) is recommended.

Certificate
After completing this training module you will receive a Primaned Academy certificate. 

Part of the Scheduling Engineer programme
This training can be followed separtely or as part of the education Scheduling Engineer course.  
Please visite www.primanedacademy.com for the possibilities or contact us.

Software version
Oracle Primavera P6 Professional R.20.12.3 is used in this course. This module is also suitable  
for newer releases and older versions from 8.X. 

4 DAYS

Subjects
• Creating and setting up a project
• Structuring the work in your project
• Fill in all the tasks that need to be planned and executed in the project
• Define and allocate the resources you need to get the work done
• Entering progress calculating the project
• Analysing activities, resources and costs with a baseline
• �Providing insight trough reporting where you determine the content trough filters,  

grouping and sorting

Primaned has decades of experience with the implementation and training in the use of Primavera. 
This training has been developed together with our planning engineers and technical consultants. Good 
planning is much more than just “bar racking”. In this module you will learn how to properly handle the 
software, also what a planner needs to be able to make a good planning. You will learn how to create a 
project yourself, including activities, relationships, schedules, resources and progress, based on a case that 
is interwoven with the manual we have written. 

Oracle Primavera P6 Professional

https://www.primanedacademy.com/en/opleiding/oracle-primavera-p6-professional-2/
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Requirements
This training module requires a good basic knowledge of Oracle Primavera P6 Professional as well as 
(at least 6 months’) practical experience with this software.

Certificate
After completing this training module you will receive a Primaned Academy certificate.

Part of the Senior Scheduling Engineer programme
This training can be followed separtely or as part of the education Senior Scheduling Engineer course. 
Please visite www.primanedacademy.com for the possibilities or contact us.

Software version
Oracle Primavera P6 Professional R.20.12.3 is used in this course. This module is also suitable  
for newer releases and older versions from 8.X.

Subjects
• Activities and relationships
• Reflection Project
• Layout
• �Multi-Project Scheduling and advanced 

Schedule options
• User Defined Fields
• Global Change

• Resources
• Baselines
• Percent Complete Types
• Earned Value S-curves
• Import of XER, Excel and Microsoft Project files
• Progress methodsn

2 DAYS

You have used Oracle Primavera P6 Professional for some time, and your basic knowledge includes 
preparing a dynamic network schedule with activities and relationships. But what do all the different 
activity and duration types mean? How can I generate Earned Value S-curves based on the project 
progress? This module goes in-depth, while taking account of the Best Practices of Project Controls. 
Primaned has more than 30 years’ experience in implementing and training in Primavera, and this module 
is based on those years of practical experience. In this two-day module, there is also time for any specific 
questions you may have, and you can learn optimally from the tutor’s practical experience and expertise.

Oracle Primavera P6 Professional - Expert

https://www.primanedacademy.com/en/opleiding/oracle-primavera-p6-professional-expert/
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Requirements
This training module requires a good basic knowledge of Oracle Primavera P6 (Professional).

Certificate
After completing this training module you will receive a Primaned Academy certificate.

Software version
The training module and manual are designed for Primavera P6 EPPM R8.4 and more recent versions.

1 DAY

Subjects
• What is Functional Application Management
• The role of the Primavera Functional Application Manager
• Creating an EPS (Enterprise Project Structure)
• Defining and modifying project and  activity codes
• Global configuration items (layouts, filters, calendars)
• User authorisation and rights profiles
• Application settings

Primavera P6 is a very extensive and often business-critical application. The functional application 
admins of the Primavera P6 environment are often involved with configuring the software to match 
the organisation’s operating environment during the implementation process. This module has been 
developed to allow you to learn how business and project structures can be created. This module teaches 
all necessary skills to allow an administrator to derive as much functionality from the software package  
as possible.

Oracle Primavera P6 EPPM - Functional Application Management

https://www.primanedacademy.com/en/opleiding/oracle-primavera-p6-eppm-functioneel-applicatiebeheer-2/
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Requirements
No specific prior knowledge is required for this training module. However, a good understanding of 
the theory of network scheduling (critical path method) is recommended. 

Certificate
After completing this training module you will receive a Primaned Academy certificate. 

Part of the Scheduling Engineer programme
This training can be followed separtely or as part of the education Scheduling Engineer course.  
Please visite www.primanedacademy.com for the possibilities or contact us. 

Software version
The latest version of OPC is always used during the training. The training database is provided  
by the Primaned Academy.

Subjects
• Create and update baselines
• Progress 
• Define & Assign Tasks 
• Resource Assignment List 		
• Resource Analysis view
• Assigning Roles and Resources

• Coding and Configured Fields 
• Working with the Activities 
• Workspaces and Projects 
• Programs & Layouts 
• Program/ Project usage profile

3 DAY

Oracle Primavera Cloud (OPC) is a multi-user and multi-project solution for integral project management. 
It supplies a complete collaborative environment for projects, project portfolios and lean scheduling. 
The Primavera Cloud solution helps your organization to gain insight and control of all work, improving 
decision-making and alignment according to the organizational strategy and maximize the use of resources, 
which you can use to measure and help to improve the operational effectiveness. 

Oracle Primavera Cloud

https://www.primanedacademy.com/en/opleiding/oracle-primavera-cloud/
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Requirements
This course requires a good basic knowledge of Oracle Primavera Cloud.

Certificate
After completing this training module you will receive a Primaned Academy certificate.

Part of the Scheduling Engineer programme
This training can be followed separtely or as part of the education Senior Scheduling Engineer course. 
Please visite www.primanedacademy.com for the possibilities or contact us.

Software version
The latest version of OPC is always used during the training. The training database is provided by 
 the Primaned Academy.

Subjects
• Scheduling advanced options
• Interproject relationships
• Schedule comparison
• Global Changes
• �Leveling
• Import & Export
• My Activities

• Timesheets 					   
• Measures
• Portfolio
• �Dashboards
• �Reports
• �Custom Logs
• Workflow & Forms
• Cost & FundsDAY

For those who are already familiar with the basics of Oracle Primavera Cloud and want to get more 
out of the platform's extensive capabilities, this expert training course offers the in-depth knowledge 
you are looking for. You will learn how to use advanced functionalities to gain even better control over 
projects, programmes and portfolios. In this two-day training course, we will cover topics such as Portfolio 
Management, Scope Management, Cost & Funds, and Dashboards. This will give you insight into how 
you can use OPC for comprehensive reporting, portfolio management, and supporting strategic decision-
making within your organisation.

Oracle Primavera Cloud-Expert

https://www.primanedacademy.com/en/opleiding/
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Requirements
This course requires a good basic knowledge of Oracle Primavera Cloud.

Certificate
After completing this training module you will receive a Primaned Academy certificate.

Software version
The latest version of OPC is always used during the training. The training database is provided by 
 the Primaned Academy.

1 DAY

Subjects
• What is Functional Application Management?
• �The role of the Primavera Functional 

Application Manager. 
• Creating a workspace structure. 
• �Defining and modifying project and  

activity codes. 			

• �Managing global configurations (views,  
filters, calendars).

• �Access management (permission sets,  
user profiles and project teams).	

• Application settings.
• Using reporting.

Primavera Cloud is a very comprehensive planning platform and a mostly mission-critical application. 
The functional application manager of the Primavera Cloud environment is often already involved 
in configuring the software during the implementation process. This module explains how the main 
structures of the environment are set up and managed, and how the environment can be adapted to 
specific organisational needs. The aim of this module is for the functional application manager to extract 
the highest possible functionality from the software package.

Oracle Primavera Cloud - Functional Application Management

https://www.primanedacademy.com/en/opleiding/oracle-primavera-cloud-functional-application-management/
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Requirements
This course can be followed separately without specific prior knowledge. However, a good 
understanding of the theory of network scheduling (critical path method) is recommended. 

Certificate
After completing this training module you will receive a Primaned Academy certificate.

Part of the Scheduling Engineer programme
This training can be followed separtely or as part of the education Scheduling Engineer course.  
Please visite www.primanedacademy.com for the possibilities or contact us.

Software version
The course and manual have been designed for Project Professional 2013. This module is also  
suitable for the  versions 2010, 2016 and 2019 on-premise solutions. The manual is written for the 
English-language version of the software.

2 DAYS

Subjects
• Creating a project and WBS
• Filters and layout
• Creating activities and relationships
• Resources and levelling
• Calenders and constraints

• Scheduling
• Baselines
• Custom fields
• Inputting and analysing progress

Microsoft Project is a planning tool that allows you to work in a relatively simple way based on the 
Office experience that most users have. However, which options must be enabled or disabled to plan in 
accordance with the Best Practices of Project Controls? How do you create and assign resources? What is 
the best way to input progress and re-schedule? And what are the benefits of effectively using baselines 
and the various Gantt Chart visualisations? This module is more than a computer course: based on a case, 
linked to the manual we have developed, you learn to master both the tool and the theory. 

Microsoft Project

https://www.primanedacademy.com/en/opleiding/microsoft-project-2/
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Requirements
This training module requires a good basic knowledge of Microsoft Project as well as (at least 6 
months’) practical experience with this software.

Certificate
After completing this training module you will receive a Primaned Academy certificate.

Part of the Senior Scheduling Engineer programme
This training can be followed separtely or as part of the education Senior Scheduling Engineer course. 
Please visite www.primanedacademy.com for the possibilities or contact us.  

Software version
The course and manual have been designed for Project Professional 2019. This course is also  
suitable for the versions 2010, 2013, 2016 (only reporting functionalities deviate) and other Project  
2019- on premise solutions. The manual is written for the English-language version of the software. 

2 DAYS

Subjects
• Consolidated project schedules
• Resource pool
• Reports	
• Using the Organizer
• Templates

• Custom filters, groups and fields
• Recording and Playing Macros
• Tips & Tricks

It comes as no surprise to you that it is possible to carry out extensive (project) planning within Microsoft 
Project. You already work with Microsoft Project and wish to learn the finer details of, for example, 
checking existing schedules or creating reports. This in-depth training allows participants to become 
familiar with the advanced features of Microsoft Project, such as multi-project management and the 
use of macros. The added value of Primaned is not just our expertise and experience, but also that we 
implemented the Best Practices of Project Controls in the training module. 

Microsoft Project Online - Expert

https://www.primanedacademy.com/en/opleiding/microsoft-project-expert/
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Requirements
This training module can be completed separately without specific prior knowledge, and is also 
suitable for new users. Knowledge of the business processes supported by PMWeb is an advantage.

Certificate
After completing this course you will receive a Primaned Academy.

Software version
PMWeb version 6.0.03 is used in this training module. This course is also suitable for newer releases 
and older versions. The manual is written for the English-language version.

4 DAYS

Subjects
• Portfolio Planning
• Visual workflow
• Engineering Forms
• Document Manager
• Site Management
• Custom Forms & Reporting

• Cost Management
• Scheduling
• Asset/Facility Management
• Timesheets
• Collaboratio

PMWeb is a web-based Capital Project Management Software solution for managing the complete life 
cycle of a project/asset in the portfolio. PMWeb is a modular solution, which consists of modules including 
Portfolio Planning, Cost Management, Asset Management, Visual Workflow, Scheduling, Document 
Manager and many other features. 

Because the tool is modular in nature, the content of the training programme is greatly dependent on the 
configuration used by the client. As such, the End User training programme is also modular to allow it to be 
adapted to the configuration and needs of the client. The length of the training programme is dependent 
on the subjects to be covered. Would you prefer a tailor-made end-user training programme? Then please 
contact us.

PMWeb End-user

https://www.primanedacademy.com/en/opleiding/pmweb-end-user/
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Requirements
It is recommended that functional administrators first complete the end-user training module,  
so that they also understand the user side of PMWeb. 

Certificate
After completing this course you will receive a Primaned Academy.

Software version
PMWeb version 6.0.03 is used in this course. This training module is also suitable for newer releases 
and older versions. The manual is written for the English-language version.

2 DAYS

Subjects
• Cost Codes
• Portfolio Settings
• User Management
• Custom Forms & PMWeb
• PMWeb reports
• Document Manager
• Integration Manager

• Lists
• Workflows
• Stage gates
• Periods
• Currencies
• User Defined Fields
• Admin Page	

PMWeb is a web-based Capital Project Management Software solution for managing the complete life 
cycle of a project/asset in the portfolio. PMWeb is a modular solution, which consists of modules including 
Portfolio Planning, Cost Management, Asset Management, Visual Workflow, Scheduling, Document 
Manager and many other features. The modules, fields, lists, forms, codes, currencies, forms and reports 
used can be adapted to the client’s needs. As such, in addition to user management, the functional 
administration of the tool requires knowledge of how these configured fields can be managed effectively.
During this training course, you learn to understand the structure and configuration of the tool, and 
subsequently to manage these effectively. The length of the training programme is dependent on the 
subjects to be covered. Would you prefer a tailor-made functional admin course? Then please contact us.

PMWeb Functioneel Admin 

https://www.primanedacademy.com/en/opleiding/pmweb-functional-admin/
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Courses Study Year 2026  

Training programmes
• Scheduling Engineer 
• Senior Scheduling Engineer 
• Project Risk Expert 
• Manager Project Controls 

Training courses 
• Principles of Project controls
• The Art of Setting up the WBSS
• Critical Path Method & Scheduling Best Practices
• Project Cost Planning & Control
• Earned Value Management
• Project Risk Management 
• Schedule Risk Analysis (with PRA)
• Schedule Risk Analysis (with Safran)
• Risk management with Oracle Primavera Cloud
• Integral Planning Management
• Effective Communicatie in Project Controls
• LEAN Scheduling
• Change Control & Claim Analysis
• Project Scheduling Game
• Oracle Primavera P6 Professional
• Oracle Primavera P6 Professional - Expert
• Oracle Primavera P6 EPPM - Functional Application Management
• Oracle Primavera Cloud
• Oracle Primavera Cloud - Expert
• Oracle Primavera Cloud - Functional Application Management
• Microsoft Project
• Microsoft Project Online - Expert
• PMWeb End-user
• PMWeb Functional Admin

Training types
Primaned Academy offers companies made-to-measure training for  
teams and professionals in the field of Project Controls. In addition to the 
training modules above, we also deliver tailor-made support for usage of 
Oracle Primavera P6 Professional, Microsoft Project, PMWeb, Oracle  
Primavera Cloud, Safran Risk and Primavera Risk Analysis software packages. 

Primaned Academy LinkedIn 
Follow us on LinkedIn for the latest news and blog posts  
about Project Controls, and add us to your Education on  
your LinkedIn profile.

Claudia Dieleman
Coördinator Primaned Academy

+31 (0) 10 4425177 
academy@primaned.com

Primaned Academy
Fascinatio Boulevard 522

2909 VA Capelle aan den IJssel

+31 10 44 25 177

2900 AE Capelle aan den IJssel
The Netherlands
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